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December 19, 2002 

EXTENSION OF DISPUTE RESOLUTION TO MARCH 1, 2003 TO RESPOND TO 
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-

P ARTY AGREEMENT) CHANGE REQUEST NUMBER M-91-00-03 (FOR TRI-PARTY 
AGREEMENT MILESTONE M-091-01), CHANGE REQUEST NUMBER M-91-00-04 

(FOR TRI-PARTY AGREEMENT MILESTONE M-091-03) AND ASSOCIATED 
DISPUTE RELATED CORRESPONDENCE BETWEEN THE AGENCIES 

An extension to March l, 2003 is agreed to by the Parties in order to continue dispute resolution 
discussions regarding Tri-Pany Agreement Change Request M-91-00-03 (for Tri-Party 
Agreement Milestone M-091-01), Tri-Party Agreement Change Request M-91-00-04 (for Tri
Party Agreement Milestone M-091-03) and associated dispute-related correspondence. This will 
extend the period of rime allowed for negotiations, and ifrequired, the issuance of a Director's 
Final Determination through March 1,.2003. 

tJ2smunions, Director 
ashington 

ent of Ecology 

cc: N. Ceto, EPA 
L. Cusack, Ecology 
K. L. Hladek, FHI 
F. Jamison, Ecology 
D. E. McKenney, FRI 
R. D. Morrison, FH1 
K. Niles, OOE 
R. E. Piippo, FHI 
K Stanley, Ecology 
M.A. Wilson, Ecology 
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DON'T SAY IT - Write It! 
DATE: January 13, 2003 

FROM: R. D. Morrison /2Dlt( Al-14 

Telephone: 376-657~ 

To: B. A. Austin HS-67 R.E.Piippo Al-14 
D. Bartus B5-18 N. G. Powell HS-63 
K. D. Bazzell H0-12 L. L. Powers B3-53 
H. E. Bilson H0-12 R. 0. Puthoff A7-80 
H. I. Brownell BS-01 H. M. Rodriguez AS-15 
S. B. Cherry B3-15 G. H. Sanders A6-38 
C. E. Clark AS-15 T. A. Shrader A6-38 
P. J. Crane T4-05 S. A. Sieracki A7-80 
L. J. Cusack B5-18 G. L. Sinton A6-38 
E. B. Dagan AS-15 E. Skinnarland BS-18 
R. Gay CTUIR P. Sobotta Nez Perce 
J. B. Hebdon AS-15 R. F. Stanley Olympia 
J. S. Hertzel Al-14 A. E. Teimouri AS-15 
D. E. Jackson AS-15 H. Tilden PS-34 
F. Jamison BS-18 J. A. Van Vliet H6-10 
R.Jim YN T. B. Veneziano HS-20 
E. M. Mattlin A5-15 G. A. Williams AS-15 
D. J. McBride L6-04 J. D. Williams HS-20 
D. E. McKenney HS-44 B. D. Williamson A4-52 
A.G. Miskho Nl-26 B. K. Wise B3-30 . 
E. J. Murphy-Fitch Al-14 J. K. Yerxa AS-15 
K. Niles ODOE EDMC/ Admin Record 6-08 

cc: RDMFile 
LDC File 

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
EXTENSION OF DISPUTE RESOLUTION TO MARCH I, 2003, TO RESPOND TO HANFORD 
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER {TRI-PARTY AGREEMENT) 
CHANGE REQUESTNUMBERM-91-00-03 (FOR TRI-PARTY AGREEMENT MILESTONE M-
091-01), CHANGE REQUESTNUMBERM-91-00-04 (FOR TRI-PARTY AGREEMENT 
MILESTONE M-091-03) AND ASSOCIATED DISPUTE RELATED CORRESPONDENCE 
BETWEEN THE AGENCIES 

Attached is a copy, for your information, of approved Hanford Federal Facility Agreement and Consent 
Order, "Extension of Dispute Resolution to March I, 2003, to Respond to Hanford Federal Facility 
Agreement and Consent Order {Tri-Party Agreement) Change Request Number M-91-00-03 (for Tri-Party 
Agreement Milestone M-091-01), Change Request Number M-91-00-04 (for Tri-Party Agreement 
Milestone M-091-03) and Associated Dispute Related Correspondence Between the Agencies." 

If you have any questions, please call me at 376-6574. 
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